MIAMI-DAD

MEMORANDUM

Date: December 18, 2007

To: Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners Agenda Ttem No. 8(R)(1)(C)

From: Gérge M. Burgess
County Manager W’?M

Subject: Change Order for Northwest Wellfield Calcium Carbonate Deposit Lagoon Expansion Contract No:
W-860

Recommendation

The attached Change Order No: 1 on a contract between Central Florida Equipment Rentals Inc. and Miami-Dade
County has been prepared by the Miami-Dade Water and Sewer Department (MDWASD) and is recommended for
approval.

CHANGE ORDER NUMBER: 1

Scope

PROJECT NAME: Northwest Wellfield Calcium Carbonate Deposit Lagoon Expansion
PROJECT NO: . N/A

CONTRACT NO: W-860

PROJECT DESCRIPTION: The project consists of furnishing all labor, materials and equipment

necessary to expand the Northwest Wellfield Calcium Carbonate Lagoon.
This lagoon, located at 11901 NW 74th Street, is used for the disposal of
the calcium carbonate residuals that are produced in the Hialeah/Preston
Water Treatment Plants. At the present time the existing lagoon is reaching
its full capacity. Without the construction of this expansion, MDWASD could
face adverse consequences In the water production operations, as well as
face potential residual overflow.

The work includes but is not limited to the following: preparing the proposed
21.4 acre lagoon site for the expansion by excavating to elevation minus 15
ft, removal of excavated land, and |legally disposing of vegetation (including
trees), stumps, roots, unsuitable soll, and muck. In addition, contractor will
remove vegetation and muck from the inside perimeter to the outside toe of
dikes; stockpiling and using the excavated limerock for dike and ramp
construction; modifying both existing ramps on the SE and SW corners to
match new dike elevation and dimensions; constructing a temporary road
around the existing dike for use by the construction crews; seeding and
malntaining the growth on the outside face of the newly constructed dike for
erosion protection, including the outside face of the three sides of the
existing dike where height and slope stabilization were added; providing
temporary barrier walls per the Department of Transportation (DOT)
standards along the paved roadway leading from Well Nos. 2 through 7;
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PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

USING DEPARTMENT:
MANAGING DEPARTMENT:

constructing a Biscayne Aquifer monitoring well; survey work; and all other
miscellaneous and appurtenant work as shown on the plans, or specified in
the specifications for a complete project.

It is the Intent of MDWASD to obtain a complete, functional and satisfactory
installation under this project, and any items of labor, equipment or
materials which may be reasonably assumed as necessary to accomplish
this end shall be supplied whether or not they are specifically shown on the
Plans or stated In the Specifications. The Contractor shall provide all
sheeting, shoring, bracing and all other labor, material or equipment
required to preclude damage to, or loss of functionality of, any existing
facllity or system.,

11801 NW 74 Street in Miami-Dade County, FL
District 12 Jose "Pepe" Diaz

Board of County Commissioners

Miami-Dade Water and Sewer Department

Miami-Dade Water and Sewer Department

Fiscal Impact / Funding Source

CHANGE ORDER FUNDING
SOURCE:

PTP FUNDING:

GOB FUNDING:

CHANGE ORDER
DESCRIPTION:

MONETARY JUSTIFICATION:

Water Revenue Bond-Series 1999A Water Revenue Bond-1997 Water
Connection Charges. Note from OSBM: “The department has committed to
identify projects within the wellfield improvement capital project to fund this
change order.”

No

No

This Change Order Is for an increase of $1,750,000 in the contract amount and no
time extension. For a complete description of the changes see the Monetary
Justification.

A project was completed at the John E. Preston Water Treatment Plant. The
purpose of the project was to Improve the overall water treatment process. These
improvements are now operational and have increased the volume of calcium
carbonate residuals produced by approximately 50%. Another project at the
Northwest Well Field Is currently underway to provide additional storage capacity
to accommodate the Increased production of calcium carbonate residuals.
Currently, the calcium carbonate residuals at the John E. Preston and Hialeah
Water Treatment Plants are being discharged Into the Miami Springs Lagoon.

At the current rate of discharge, MDWASD estimates that the existing storage
capacity of the Miami Springs Lagoon will be depleted by September 2008. This
lagoon is located in the center of a Miami Springs residential neighborhood,
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Including a public high school to its north. A weather event such as a tropical storm
could produce a calcium carbonate residual overflow impacting the neighborhood,
and leading to potential fines by the state.

MDWASD is taking the necessary steps to expedite the work associated with this
project at the Northwest Well Field by asking the Contractor to accelerate the work
and complete the construction by 6:00 pm, June 13, 2008 (six months ahead of
schedule), which is prior to the beginning of hurricane season. MDWASD and the
Contractor have agreed to a negotiated cost proposal. The terms and conditions of
the contract are being modified to include a “No Excuse Bonus (attached).” The
“No Excuse Bonus" consists of $1,750,000 for the expenses to accelerate the
work on the project and the risk factor. The Contractor will be paid a total of
$1,750,000 if all of the contract work items, with the exception of the
demobilization cleaning items, are completed as set forth in the contract's scope of
work and as determined by the MDWASD on or before the "Bonus Completion
Date" of June 13, 2008. The "Bonus Completion Date" cannot be adjusted for any
reason, cause or circumstance whatsoever, regardless of fault, save and except in
the instance of a catastrophic event (i.e., hurricane or a declared state of
emergency) or active interference by the County. The Contractor shall have
access to the project site to perform the work on a 24 hour basis, seven days a
week and must comply with the County's security procedures.

The work related to this Change Order Is justifiable and will reduce the County's
exposure to lllegal discharges from the Miami Springs Lagoon Into the surrounding
neighborhood.

TIME JUSTIFICATION: N/A
This
Original Previous Change
Contract Adjustments Order Current
Duratlon To Duration Duration Totals
BASE DURATION: 730 0 0 730
CONTINGENCY: 73 0 0 73
TOTAL DURATION: 803 0 0 803
IN FACTOR(S) FOR CHANGE ORDER
Reason Cost Duratlon
County Requested Change $1.750.000.00 0
Total: $1,750,000.00
Track Record / Monitor
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PERFORMANCE RECORD: The CIIS Data Base lists five (5) contract evaluations with an average rating
of 3.0 out of a maximum average score of 4.0.

PRIME CONTRACTOR:. Central Florida Equipment Rentals Inc.

COMPANY PRINCIPAL: Robert Baer

COMPANY QUALIFIERS: Robert Baer

COMPANY EMAIL ADDRESS: georgeb@centralfloridaequip.com

COMPANY STREET 9030 NW 97 Terrace

ADDRESS:

COMPANY CITY-STATE-ZIP:  Medley, FL 33178

YEARS IN BUSINESS AT TIME 29

OF AWARD:

PREVIOUS EXPERIENCE 7 Contracts and $79,747,867

WITH COUNTY IN THE LAST

FIVE YEARS AT TIME OF

AWARD:

SUBCONTRACTORS AND MCO Construction, White Rock Quarries

SUPPLIERS (SECTION 10-34

MIAMI DADE COUNTY CODE):

CONTRACT MANAGER Rong Zhuge 305-660-7727 RZHUGO01@miamidade.gov

NAME/PHONE/EMAIL: =

PROJECT MANAGER Miguel Pichardo 786-552-8146 MPICH@mlamidade.gov

NAME/PHONE/EMAIL:

Background

BACKGROUND: The project was designed to expand the Northwest Wellfleld Calclum
Carbonate Lagoon. This lagoon is used for the disposal of the calcium
carbonate residuals that are produced In the Hialeah/Preston Water
Treatment Plants.
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THE FOLLOWING LANGUAGE SHALL BE ADDED TO ARTICLE 11,
GENERAL COYENANTS AND CONDITIONS:

“No Excuse Bonus”

The County will pay the Contractor the amount of $1,750,000.00 (“No Excuse
Bonus”) only if the “Work” is completed by June 13, 2008 at 6:00 pm (“Bonus
Completion Date™) as determined by the Engineer, on or before the “Bonus Completion
Date and subject to the conditions precedent set forth below. “Work” means the scope of
work as provided in the Contract including all contract work items except the removal of
the following: office trailer; temporary concrete barrier wall; temporary steel plates for
raw water main; temporary drainage culverts; staging area. The Contractor shall have
access to the Project site to perform the “Work” on a twenty-four (24) hour basis, seven
days a week, provided, however, that the Contractor complies with the County’s security
procedures. Such procedures include the requirement that every person entering the
Project site must have security clearance and must sign in and out with the security guard.
For purposes of calculation and the determination of entitlement to the “No Excuse
Bonus”, the date of June 13, 2008 will not be adjusted for any reason, cause or
circumstance whatsoever, regardless of fault, save and except in the instance of a
catastrophic event (i.e. hurricane or a declared state of emergency) or active interference
by the County. The Contractor has no right to make any claim arising out of this “No
Excuse Bonus” provision except as is expressly set forth in this Article. Further, any and
all costs or impacts whatsoever incurred by the Contractor in accelerating the
Contractor’s work to overcome or absorb any delays or events in an effort to complete
the Contract by the “Bonus Completion Date”, regardless of whether the Contractor
successfully does so or not, shall be the sole responsibility of the Contractor in every
instance.

In the event of a catastrophic event (i.e. hurricane or a declared state of
emergency) directly and substantially affecting the Contractor’s operations on the
Contract, the Contractor and County shall agree as to the number of calendar days to
extend the “Bonus Completion Date”. In the event the Contractor and County are unable
to agree to the number of calendar days to extend the “Bonus Completion Date” within
five (5) business days, the County shall unilaterally determine the number of calendar
days to extend the “Bonus Completion Date” reasonably necessary and due solely to such
catastrophic event and the Contractor shall have no right whatsoever to contest such
determination, save and except that the Contractor establishes that the number of calendar
days determined by the County was arbitrary or without any reasonable basis.

In the event the Contractor believes that the County has engaged in active
interference which directly and substantially affects the Contractor’s operations on the
Contract, the Contractor shall within three (3) calendar days of the start of the alleged
active interference, notify the Engineer in writing of the County’s action. Said notice
shall specifically detail the nature and specific action of the County that has delayed the
Contractor and shall allow the Engineer to evaluate the impact of the delay on the
Contractor’s critical path. Proper and timely notification to the Engineer of the County’s
action is a condition precedent to any ability for the Contractor to receive an extension of
the “Bonus Completion Date.” The failure of the Contractor to properly and timely
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render such notice shall serve as a bar on any litigation related to any claim for an
extension of the “Bonus Completion Date and shall serve as a waiver by the Contractor
of any and all such claims.

Upon receipt of a proper and timely notice of alleged active interference, the
Engineer shall evaluate the impact of the County’s action on the Contractor’s operations
and shall determine whether the “Bonus Completion Date” should be extended. If the
Engineer determines that the “Bonus Completion Date” should be extended, the Engineer
shall also determine the number of calendar days to extend the ‘Bonus Completion Date”
reasonably necessary and due solely to the active interference of the County. The
Contractor shall only be entitled to an extension of the “Bonus Completion Date” and
shall not be entitled to any monetary damages.

As condition precedent to the Contractor’s entitlement to the “Bonus”, the
Contractor must actually complete the Work and obtain final acceptance by the County of
the Work, as determined by the Engineer in accordance with the Contract provisions on
or before the “Bonus Completion Date”.

All determinations made by the Engineer shall be final, conclusive and binding on
the Contractor unless determined by a court of competent jurisdiction to be fraudulent,
capricious, arbitrary, so grossly erroneous as to necessarily imply bad faith, or not
supported by substantial evidence.



MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: December 18, 2007
and Members, Board of County Commissioners

FROM: R. A, Cuevas, Jr! SUBJECT: Agendaltem No. 8(R) (1) (C)

County Attorney

Please note any items checked,

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved __ Mayor Agenda Item No. 8(R) (1) (c)
Veto 12-18-07

Override

RESOLUTION NO.

" RESOLUTION APPROVING CHANGE ORDER NO. 1
. TO CONTRACT BETWEEN CENTRAL FLORIDA
EQUIPMENT RENTALS, INC. AND MIAMI-DADE
COUNTY, FOR CONTRACT NO. W-860, NORTHWEST
WELLFIELD CALCIUM CARBONATE DEPOSIT
- LAGOON  EXPANSION; AND  INCREASING
CONTRACT AMOUNT BY $1,750,000.00

WHEREAS, this Board desires to accomplish the purposes outlined in the

accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby
approves Change Order No. 1 to Contract between Central Florida Equipment Rentals,
Inc. and Miami-Dade County, for Contract No. W-860, Northwest Wellfield Calcium
Carbonate Deposit Lagoon Expansion, and increasing contract amount by $1,750,000.00;
and authorizes the County Mayor or his designee to execute same for and on behalf of

Miami-Dade County.

The foregoing resolution was offered by Commissioner ;
who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:



Agenda Item No. 8(R)(1)(c)
Page No. 2

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz
Carlos A, Gimenez
Joe A. Martinez
Dorrin D. Rolle
Katy Sorenson

Sen. Javier D, Souto

Audrey M. Edmonson
Sally A. Heyman
Dennis C. Moss
Natacha Seijas
Rebeca Sosa

The Chairperson thereupon declared the resolution duly passed and adopted this 18" day

of December, 2007. This resolution shall become effective ten (10) days after the date of its

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an

override by this Board.

Approved by County Attorney
to form and iegal sufficiency.

Henry N. Gillman

(&)

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk
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MIAMI-DADE COUNTY, FLORIDA
MIAMI-DADE WATER AND SEWER DEPARTMENT M “’-‘“@
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NO: W-860 DATE: 11/30/2007
PROJECT TITLE: Northwesl Wellfleld Calclum Carbonate Deposit Lagoon Expanslon
TO CONTRACTOR: Central Fiorida Equipment Rentals Inc. 8030 NW 97 Terrace Medley, FL 33178

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Deacription of work This Change Order Is for an increase of $1,750,000.00 In the contract amount and no time extension. For a complete
authorized: description of the changes, see the Monetary Justification.

Monetary Justification: A project was completed at the John E. Preston Waler Treatment Piant, the purpose of the project was to Improve the
overall water treatment process. These Improvements are now operational and have Increased the volume of calclum
carbonate residuals produced by approximately 50%. Another project at the Northwest Well Fleld Is currently underway to
g;clwld)s addllional storage capaclty to accommodate the increased production of calcium carbonate residuals. (Continued

ow!

Time Justification; N/A

This change order includes not only all direct costs of contractor such as labor, material, Job overhead, and profit markup; but also Includes any
costs for modifications or changes In sequence of work to be performed, dolays, rescheduling, disruption, extended direct overhead or gonoral
overhoad, acceleration, matorlal or other escalation which Include wages and other Impact costs.

Contractor hereby walves, fully reloases, discharges and acquits Miaml-Dade County of any and all llabllity for claims, additional costs, and any
requosts for additional time arising out of the fulfliimant of the contract and this change order from the date of the contract award to and
Including executlon of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT === mmmmcc e e mm e m e e e s mm e e e e e e 2 e m e mmm $12,038,488.70
COST OF CHANGES PREVIOUSLY ORDERED -======nmnmssmac oo oo iemssmssm————e e ss s s ma——— $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE-===r=nnnmsmmmamamcmmassmsssss s mmmmm e mmm e $12,038,488.70
COST OF CHANGES WITH THIS DOCUMENT == emasmauaccmmm e e co e me e o m e s m e m o e o e m e e $1,750,000.00
ADJUSTED CONTRAGT AMOUNT INCLUDING THIS CHANGE == s--=emmmmmuasmcnanmma o mcmmmm e emme e m mmm e $14,688,488.70
PERCENT INCREASE WITH THIS CHANGE == mmm m e e e e e e e e oo e e e m e e e e e 14%
TOTAL PERCENT INCREASE TO DATE-=======r=mmmmmmsmano o oo mmmcme oo oo mmmmm e em s m e e e 14%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE -======mmmemsmeescaamnnammm e cmmmmee 730/0/0
' CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE «====-==--=ccmmmacmeeacan 73/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE === crmmmmmmm oo oo e e mmm s e m e mmmmmm s e s 803
CERTIFYING STATEMENT: ! hereby ceriify that the changes and supporting cost data included Is, in my conslderad opinion, necessary and

accurate; that the prices quoled are falr and reasonable and in proper ratlo to the cos! of the original work contracled
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER | Not applicable

Recommended By: iE@lectManacerszJ& Ao

TO BE FILLED OUT BY MIAMI-DADE WATER AND SEWER DEPARTMENT

FUNDS BUDGETGopE  WO015716 EW223  WO16122 EW243 W016046_EW2§44

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: | VM ﬁ//’f’ Data:! /12 -0 - o 7

/
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AcceptedBy: =~ :
\Central Florida Equipment Rental |

AccepledBy:
|Surety ' Travelers Casualty  and
~ Surety Company of America

Reviewsd By:| Manager, Construction Division |

Approved By: {Asslsﬁtgnt DITBC‘OI' _ ) |

Approved By;]Dlrector B |

| : i
i i
!
i

Approved By: |

=1
Approved By: ! ) . I

Approved By: | Director, DBD

Approved By: léj;‘ector. OSBM

Approved By: [Qqunty”Attorn'éy - 7 E

Approved By: |pounty Manager

Attested By: Clerk of the Boai‘&

[ Print Version ]

Monetary Justification: {Continued)

. Currently, the calclum carbonate residuals at the John E. Preston and Hialeah Waler Treatment Plants are baing discharged Into the Mlaml Springs Lagoon,

The Miaml-Dade Water and Sewer Department (MDWASD) estimates that the existing capacity of the Mlaml Springs Lagoon will be depleted by September,
2008, at the current rate of discharge. Furthermore, the Lagoon Is located In the center of a Miaml Springs resldential nelghborhood bounded on the north
side by a public high school, Any weather event, such as a troplcal storm; could produce a calclum carbonate residual overflow severely Impacting the
nelghborhood. In order to avold such an Incident, MDWASD Is taking the necessary stops lo expedite the work assoclated with this project at the Northwest
Waell Fleld by asking the Contractor to accelerate the work and complete the construction prior to, or colnclding with, the commencement of next year's
hurricane season. To this end, MDWASD requested a cost proposal from the Contractor to provide the necessary resources to complete the work by 8:00 P,
M., June 13, 2008, which Is six months ahead of schedule. In reaponse, the Contractor submitied a cost proposal which was reviewed by MDWASD and was
found to be acceptable. The terms and conditions of the contract are belng modified to Include a “No Excuse Bonus." The "No Excuse Bonus" provislon [s
attached. The *No Excuse Bonus® consists of $1,750,000.00 for the expenses to accelerate the work on the project and the risk factor. The Contractor will be
paid a total of §1,750,000.00, If all of the contract work tems, with the exception of the demobliization cleaning ltems, are completed as set forth In the
contract's scope of work and as determined by the MDWASD on or before the “Bonus Completion Date” of Juna 13, 2008. The “Bonus Completion Date”

|2
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cannot be adjusted for any reason, cause or clrcumstance whatsoever, regardless of fault, save and except In the Instance of a calastrophlc event (.o,
hurricane or a declared state of emergency) or aclive Interference by the County. The Contractor shall have access to the Project site to perform the work on
a twenty-four (24) hour basls, seven (7) days a week and must comply with the County's security procedures,

The work related lo this Change Order Is Justifiable and wlll reduce the County's exposure to lllegal discharges from the Mlaml Springs Lagoon into the

surrounding nelghborhood.
Time Justification Daclaration:

A time extension Is provided for additional work performed outside the scope of the original Contract that affecls the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critlcal path schedule, no time extension will be granted.
Should one ltem of additional work run concurrent with another Item of additional work, only time not duplicated can be provided.



WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

- I 4N POWER OF ATTORNEY
TRAVE LE R s J Farmington Casualty Company St. Paul Guardlan Insurance Company
Fidelity and Guaranty Insurance Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company
Seaboard Surety Company Travelers Casualty and Surety Company of Amerlca
St. Paul Fire and Marine Insurance Company Unlted States Fidellty and Guaranty Company

Attorney-In Fact No, 219156 Certificate No. 0 O 1 9 8 O 3 4 5

KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York, that St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized under the laws
of the State of Minnesota, that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United States Fidelity and Guaranty Company is a corporation duly organized under the
laws of the State of Maryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of Iowa, and that Fidelity and
Guaranty Insurance Underwriters, Inc. is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the “Companies”), and that
the Companies do hereby make, constitute and appoint

Charies D. Nlelson, Charles J. Nlelson, Mary C. Aceves, Warren M. Alter, David R. Hoover, and Gicelle Pajon

of the City of ___Miami Lakes , State of. Florida , their true and lawful Attorney(s)-in-Faet,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or pc_{’ag din a ﬂsffons q&%rsceedings allowed by law.

MY

QAP
Aol oh ST S
W ?Qﬁ:‘_x ‘%‘ ﬁﬁ' P;_Q}" 25th
IN WITNESS WHEREOF, the Companies have caused this ins nw:l,to be _g%néb.a d %il@c; rate seals to be hereto affixed, this
day of September ' 2007 . \% =»g€) { :

Y ;

Farmington Casualty Cq‘fl&&')‘l:ﬁ_g‘“ Q“g

St. Paul Guardian Insurance Company

Fidelity and Guaranty T{qs ’éip pany, C) St. Paul Mercury Insurance Company

Fidelity and Guaranty nsuﬁaﬁgé‘Undcrwgb&rs. Ine. Travelers Casualty and Surety Company

Seaboard Surety Company Travelers Casualty and Surety Company of Amerlea
St. Paul Fire and Marlne Insurance Company United States Fidelity and Guaranty Company

State of Connecticut By:
City of Hartford ss.
On this the 25th day of September ) 2ocr.,bel'crt-. me personally appeared George W. Thompson, who acknowledged himself

to be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc.,
Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being
authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer,

In Witness Whereof, I hereunto set my hand and official seal.
My Comumission expires the 30th day of June, 2011,

Marie C. Tetreault, Notary Public

58440-5-07 Printed In U.S.A. l L(
WARNING: THIS POWER OF ATTORNEY |S INVALID WITHOUT THE RED BORDER
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MIAMI'DAD

DST DPT Contract

0

* Yellow Status=inactive Contract

DE

PR

DE
MT

MT

MT

W8

WS.

20030041A
7380: 44791

C02-DERM-EEC 7
TAO1-BWX-1N

TAO1-BWX-18

TRO5-BWX-2R

Status View

MIAM

Name
South Miam|-Dade Stormwater Tr

MATHESON WETLANDS MITIGATION P

Removal and disposal of sedime
Busway Extenslon to Florida Cl

Busway Extenslon to Florida Cl
Busway Extenslon to Florida Cl
Installation of 16-Inch Sludge

Northwest Wellfleld Calclum Ca

[ (s

I-DADE COUNT

Capltal Improvements Information System

FLORIDA

All Contracts for FEIN 591782227

Locatlon /
Contractor

SW 107th Avenue to SW
97th Ave

11191 SNAPPER CREEK
ROAD

Countywlide
Former Florida East Coast
(FEC

Former Florida East Coast
(FEC

Former Florida East Coast
(FEC

NW 74th Street from NW
74th Av

11801 NW 74 Sireet in
Miaml-Da

Totals:

Central Florida Equipment Rentals Inc.

Estimated Last
Completion Total Status % Completa/
Date Award Date Status *

11/8/2006 $2,685,702 11/5/2007 100% / Complate

12/9/2006 $826,150 8/1/2007 99% /0On
Schedule

1/7/2005 $30,000,000 2/16/2005 100% / Complete
1/5/2006 $19,563,014 3/16/2007 100% / Closad

5/4/2004 $18,062,096 3/16/2007 100% / Closed

7/19/2007 $34,850,771 11/29/2007 72% / Behind
Schedule

4/4/2003 $1,434,283 12/20/2005 100% / Closed

10/24/2008  $13,199,880 12/3/2007 25% /Ahead of
Schedule

8 $120,612,008




Capital Improvements Information System
Contractor Evaluations Report

Dept Contract Type Contractor / Architect Name Date Rater Period
DE C02-DERM- CON Central Florida Equipment Rentals  12/7/2005 Keith Ng Completion of
EEC 7 Inc. construction
DE C02-DERM- CON Central Fiorida Equipment Rentals  12/7/2005 Keith Ng Completion of
EEC7 Inc. construction
DE C02-DERM- CON Central Florida Equipment Rentals  12/7/2005 Keith Ng Completion of
EEC7 Inc. construction
MT TAQ1-BWX-1IN CON Central Florida Equipment Rentals  7/14/2005 Neville Hoo Completion of
Inc. construction
MT TA01-BWX-1S CON Central Florida Equipment Rentals  5/4/2004 Neville Hoo Completion of
Inc. construction

Evaluation Count: 5 Contractors: 1 Average Evaluation: 3.0

Rate

m
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&2

(]
o



